Minnesota State Capitol Preservation Commission

January 21, 2014
10:00am —12:00pm
Governors Reception Room

Meeting Agenda

1.

2.

3.

4.

5.

6.

Call to Order

Design Progress
a. Design Scoping Meetings/Schematic Design
b. July 2013 Commission Meetings/SD Approval
c. Design Development Meetings/Overview

Construction
a. WP#1 — Progress Report (Relocation of tenants; abatement; demolition; remaining work)
b. Update on Exterior Stone Repairs/Window Replacement
c. Next Phases

WP2 and WP2A Overview

Commission Action to approve WP2 — Roofing and Under-Slab Infrastructure Work

Next Meeting — February 10

a. Approval of Design Development
b. Approval of WP2 and WP2A



